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Abstract 
 
 
 The purpose of this project is to evolve a bleak landscape into something that the home 
owner can appreciate and love. This project will demonstrate the knowledge of this process to 
provide as a guide for others. This project gives an overview of all aspects of a landscape project 
including: drawings of an irrigation layout, planting plan, drainage plan, and a construction plan. 
This project takes place in Riverbank, California, which is located in the Central Valley. The 
property’s main centerpiece is a pool and adjacent waterfall. However, the landscape currently 
surrounding the pool is very bare and lacks aesthetic appeal. This location is subject to scorching 
heat in the summer and freezing temperatures in the winter. Dealing with vast temperature 
fluctuations requires consideration in choosing ideal plant species. Also, an estimate plan and 
maintenance plan was constructed in accordance to the design. In addition, this project should 
serve as a template for someone interested in hiring someone to design, install, and maintain 
residential landscapes.  
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I. Introduction 
 
 As temperatures start to increase, people start to migrate outside to appreciate the 
environment and landscapes. Why do people pay so much attention to their landscapes during 
this time? Is it just an excuse to get outside? Is it because they’re about to sell their house? Is it 
because they simply just love getting their hands dirty? Everyone has their own individual 
motives behind what they do, but there is one sole underlying reason. The main motivation is 
simply to please others. According to Behe and his colleagues, a beautiful landscape can increase 
the value of a home from five percent to eleven percent (Behe et al., 2005). Hiring a landscape 
contractor is an easy way for a homeowner to take advantage of this statistical figure. So how 
does a landscape contractor accomplish this while still operating a company? 
As a landscape contractor, designing a landscape entails knowledge from every aspect of 
horticulture. Knowing these aspects makes this seemingly overbearing task that much easier. 
Knowing soil types, temperatures for a given location, how to read design plans, and types of 
irrigation allows the design phase of a project to run smoothly. Frankly, blending of all these 
aspects together creates a beautiful landscape. 
Another aspect of being a landscape contractor is estimating. Estimating projects is a very 
intense and time consuming, but very worthwhile task. An estimate includes everything from 
irrigation parts to labor. In order for a landscape contracting company to survive, the company 
needs to make a profit. So, making a detailed estimate ensures a profit will be made and 
guarantees the longevity of the company. 
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The last aspect of a landscape contractor’s job is maintenance. In this economic situation, 
the majority of landscape companies are making their money through maintenance. Maintenance 
covers anything from mowing lawns to fixing irrigation parts and most homeowners are willing 
to pay for these duties to be done for them. The majority of the takes involved in maintenance 
are rather simple and easy to perform, but ultimately make a company. 
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II. Literature Review 
Design 
 
When designing a landscape many things need to be considered. Temperature, along with 
many other factors, dictates what exactly the landscape can possess. In Riverbank, California 
during the harshest months, January and July, temperatures vary dramatically. During January 
the record low temperature is eighteen degrees and in July the record high temperature is one 
hundred and eighteen (Anonyms, 2012e). With such a huge variation between the two given 
months, special precautions must be taken when selecting plants. One way of selecting plants is 
to refer to The Sunset Magazine. The Sunset Magazine is a great reference for determining where 
plants can survive. According to sunset.com, Riverbank, California is in Zone 14 (Anonymous, 
2012f). Sunset.com gives valuable information regarding plant selection. By using sunset.com, 
selecting plants can be as easy as clicking a few buttons. Knowing what type of theme the 
homeowner desires and selecting what types of plants desired i.e. trees, perennials, annuals, etc. 
and entering the climate zone, gives a cornucopia of plants adequate in accordance to the 
specifications (Anonyms, 2012f). In addition to Sunset’s reference guide, a great plant book that 
is a useful tool is Ornamental Plants Their Care, Use, Propagation, and Identification. In this 
particular book, there is information about 1,002 different plants, specifically their survival 
temperature range. For example, Myrtus communis ‘Variegata’ is half hardy to fifteen degrees, 
which will often survive in Riverbank. In addition to their temperature range, a picture of each 
plant is given alongside the characteristics of the plants growth habit and information regarding 
soil reference (Wait, 1994). 
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 To select a turfgrass for this area, the same amount of consideration needs to be taken as 
in selecting plants. Turfgrass is a vital part of the landscape. With a poor turf selection, a well 
installed landscape can quickly turn into a horrible one. When determining which turfgrass to 
select, temperature, foot traffic, soils, and water needs must be taken into consideration. Because 
of the hot summer months, in Riverbank, California a warm-season grass is needed. Ideally for 
this region and for a homeowner that wants to eventually start a family, Tall fescue is ideal. 
According to Fundamentals of Turfgrass Management, Tall fescue is well adaptive to areas of 
heat, drought, and wear. In addition, tall fescue is also adaptive to shaded areas (Christians, 
2011). However, Sunset is also a very viable commodity in selecting turfgrass. Just knowing the 
climate zone gives a good amount of options for turfgrass. Putting climate zone 14 in the 
database gave ten options to choose from: Buffalo grass, Zoysia, Bent, Creeping bent grass, 
Sheep’s fescue, Creeping red fescue, Tall fescue, Chewings fescue, Red fescue, and Emerald 
Zoysia all came up as viable options. This database eliminates the hassle of going through 
hundreds of varieties and narrowing them down to only a handful. 
 The second consideration that needs to be accounted for is soil type. As mentioned above, 
soils play an imperative role in the long-term success of plants. Soils are comprised of three 
distinct particles: sand, silt, and clay. Each of these entirely different particles exhibit different 
characteristics. Sand, which is the larges of the three, .05 to 2mm, exhibits drainage properties 
because of the amount of pore space between them. With such relatively huge pore space, water 
has no other option but to percolate downward. Silt, .05 to .002mm in diameter, holds on to 
water much better than sand. Silt is also naked to the eye thus making its texture feel very 
smooth. Clay, .002 mm and smaller, exhibits water holding capabilities that silt and sand cannot 
compare to. However, too much clay in the soil makes it very difficult to manage. Since clay 
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exhibits such a high water retention capability, water can be suspended there for numerous days 
(Brady and Weil, 2008). By having a generalized idea about soil particles, a landscape contractor 
can determine what type of irrigation needs to be installed and what type of plants can be 
planted. 
 The third consideration that needs to be accounted for is irrigation. There are many types 
of irrigation available to the public, however not all are compatible for certain areas in a 
landscape. Usually, pop-up and rotor sprinklers are used for sod areas. These types of sprinklers 
are ideal for turf areas because of their ability to pop-up when turned on and retract back down 
when water is not running through the system. These systems are both appealing to the eye and 
very functional. Functionally, having the ability to retract below the surface of the lawn enables 
the homeowner to mow the lawn without worrying about damaging sprinkler heads and having 
to replace them.  
Choosing whether to use a pop-up or rotor sprinklers is a relatively simple task to 
complete. Typically, when compared to rotary sprinklers, pop-up sprinklers have a smaller 
coverage radius (eight to fifteen feet). This can greatly affect the number of heads that need to be 
installed in order to cover the desired area. On the contrary, rotary sprinklers have a coverage 
radius that can range from fifteen to thirty-five feet, spread water slowly, and virtually reduce the 
number of heads that need to be installed by half.  
An additional option for a turf setting is MP rotators. The “MP” stands for matched 
precipitation, which is an essential for using water to its full potential. No matter what head is 
used, each sprinkler delivers the exact same water as the one placed next to it. In other words, 
many different MP rotator heads can be used without worrying about the precipitation rate 
matching. With radius playing a vital role in selection, the amount of area covered is the next 
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step in determining which type should be used. For smaller sod areas, pop-up sprinklers are best 
because of their smaller throwing radius. While for larger turfgrass areas, rotary sprinklers are 
best because they cover a wider area.  
 In shrub beds without ground cover, the most efficient use of water is to install drip 
irrigation. Also, a drip irrigation system should be installed if the homeowner has a clay soil. 
Drip irrigation is easy to install and requires little to no professional knowledge. Simply taking 
the drip line and staking it down where desired is half the battle. The next step is to install the 
emitters. Emitters should be installed as closely as possible to the root zone of each individual 
plant. Drip irrigation runs on very low pressure and only emits a half to two gallons per hour, 
making this one of best choices for planting beds.    
 Even though sprinklers are a key tool in irrigation, many other aspects are involved. 
Mainlines, valves, and lateral lines are also vital to an irrigation system. To give a basic 
overview of irrigation, one must first start with the mainline. Mainlines, which are connected to 
the direct source of water, run to the valves. Once the mainline is located, valves can be installed. 
Valves allow the flow of water to the sprinklers. In addition, valves possess the capability to act 
as a backflow prevention device. A backflow prevention device stops irrigation water from 
entering the house. Each valve operates a section within the landscape. For instance, if the 
homeowner wants to turn the sprinklers on for the lawn that designated valve needs to be 
opened. Lateral lines are connected to the valves and run throughout the landscape. Lateral lines 
are connected to one another using fittings which are glued together by glue and primer. 
Ultimately, sprinklers are connected to these fittings by a swing joint. 
 The main idea behind irrigation is to make it as efficient as possible. Defining efficiency 
in terms of irrigation is very simple, “make the coverage as uniform as possible” (St. Hilaire et 
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al., 2008). If a landscape’s irrigation is poorly designed and uniformity is not achieved, one 
undeniable consequence will occur, dry spots (St. Hilaire et al., 2008). Dry spots are detrimental 
to efficiency and ruin the esthetic appeal.  
Designing is a very intricate job which requires a massive amount of attention to detail. 
Drafting or design programs enable a landscape contractor to easily complete their job. If a 
designer specifies everything that he/she wants and how it should be done, there should be no 
confusion once the construction phase begins. Before actually putting the design on paper, 
depending on the homeowner and their wants and needs, principle of design need to be figured 
out. There are many ways to design a landscape and choosing the correct one is vital.  
As stated above, there are multiple ideologies that are used to achieve an eye-appealing 
landscape. One method of designing is balance. Balance has three types associated with it: 
symmetric, asymmetric, and proximal/distal. A symmetric balance, each side of the landscape is 
an exact replication of the other. For instance, going down a narrow pathway, each plant that is 
on the left side of the path is in the exact same position on the right side of the path. Asymmetric 
balance is very close to symmetric balance. The only difference is that in asymmetric balance, 
the types of plants used on either side of the landscape are not exactly the same. Asymmetric has 
the same form on either side of the landscape, but different materials and colors of plants may be 
used. The last type of balance is proximal/distal. Imagine viewing a mountain in the foreground 
with a tree, which is closer than the mountain, on the right side. This image achieves proximal/ 
distance balance (Ingles, 2009). 
Another way to design is focalization of interest, which centralizes the landscape to a 
specific location. For example, looking at a house from a street view, bigger plants are on the 
outside perimeter and the following plants descend further and further down until the front door 
8 
is reached. With the descending heights of the plants, the viewer’s eyes are drawn to the front 
door. Simplicity is another type of landscape design. Simplicity makes the viewer feel 
comfortable within the landscape and eliminates the feeling of being overwhelmed. More 
specifically, simplicity eliminates the use of too many plants, colors, textures, shapes, curves, 
and angels.  
Proportion is solely a size relationship. Size not only includes height but also width. If 
too many plants are exceptionally bigger than the surrounding species, then the landscape will 
seem out of form. The landscape should lie in the viewer’s eye level. If the viewer has to view a 
landscape by continually looking up and down, they will feel uncomfortable. There are many 
different design principles out there, but choosing the right one depends on the client and how 
the existing property is laid out (Ingles, 2009).   
Now that most considerations have been dealt with (drainage, irrigation, turfgrass and 
plant selection, soil type, and the principle of design), the last one consideration is to interview 
the client and determine exactly their needs and wants. After all of those aspects have been dealt 
with the next step in achieving a successful landscape is the actual design. When designing a 
landscape there are multiple pages of design drawings that may include the following: irrigation, 
planting, detail drawings, hardscape plan, grading plan, drainage plan, and lightening plan. Even 
though it may seem overbearing, each individual draft has a very specific job to convey.  
 An irrigation plan specifies exactly how the designer wants the irrigation system to be 
installed and what type of material to use. Using this plan, the contractor can see which type of 
sprinkler is needed and the type of nozzle associated with it. Also, it shows where exactly the 
water meter is, where the control valves and mainlines should be installed, and anything else that 
is specified for installation i.e. backflow prevention, rain sensor, isolation valves, ect… 
9 
 A construction plan involves everything that requires building of a structure or removal 
of existing structures. This section entails fences, boulders, benches, and concrete slabs and 
curbs. Also, it shows exactly where everything is placed. 
 A planting plan is exactly what it sounds like, a plan for plants. In this type of drawing, 
plants are denoted by specific symbols, usually circles with variation lines within them, to make 
them distinguishable from other plants in the landscape. In addition, there is a planting tablet on 
this drawing as well (as seen on Appendix C). A planting palette is a quick reference to types and 
quantities of plants that are in the landscape. 
 Detail drawings are also added to the landscape drawings. Detail drawings are very 
important because they show exactly how something should be built. An example of a detail 
drawing can be found at Rain Bird’s website (Anonymous, 2012a). At this particular website, 
detail drawings are available of all types of sprinklers and denote how they should be installed. 
There is usually a detail drawing for each individual type of drawing. Irrigation and planting 
plans both have detail drawing that go along with them. A detail drawing for an irrigation plan 
consists of valves, backflow prevention, pop-up sprinklers, rain sensors, and trenches. Each 
detail drawing specifies exactly what is involved in its installation. Construction detail drawings 
are a little more detailed than irrigation. For instance, a plan shows exactly how to build a fence: 
how deep the post should be dug, spacing between posts, type of nails to be used, and what type 
of wood.  
 California Landscape Standards is an excellent reference book that doesn’t require a 
landscape contractor’s knowledge to understand; it is a great resource for anyone. This book 
gives detail designs on everything an outdoor living environment could possibly possess. 
Benches, arbors, drains, trenches, decks, stairs, retaining walls, header boards and how to stake a 
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tree are only some of the drawings that are shown. For instance, for a reduced pressure backflow 
preventor, California Landscape Standards specifies exactly how it should be installed. In the 
detailed drawing of a backflow preventor it illustrates that it must be at least twelve inches above 
ground level, and galvanized nipples, unions, and elbows must be used (Fiske, 1989). The 
following is an example of the above mentioned specification. 
 
Detail drawing of a backflow prevention device. 
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Estimating 
 To the ordinary person, estimating seems like a very simple thing. However, it entails 
multiple tasks that need to be incorporated into an estimate. Labor, materials, equipment, 
subcontracting, contingencies, sales tax, and profits are all things that need to be incorporated to 
ensure a correct bid with a profitable outcome, which are described in full as follows:  
• Labor costs: wages and benefits of work crew. 
• Materials costs: materials required for the project. 
Plants, boulders, fertilizers, mulch, PVC, sprinklers, valves, controllers, wood, 
concrete, etc… 
• Equipment costs: equipment needed to complete a project, whether it is rented, 
making payments, or completely owned. Tiller, backhoe, etc… 
• Subcontracting costs: Even if the landscape contractor isn’t doing a specific task 
on site it still needs to be included in the bid. Usually subcontracting occurs if it 
falls out of the realm of the contractor’s expertise. 
  Subcontracting can range from concrete to pools, to rubberized surfaces and 
   everything in between. 
• Contingencies: this is a backup plan in case something comes up during a project 
that wasn’t accounted originally for; this can range from missing certain tasks to 
missed items. However, the contingencies only account for a fraction of the 
overall bid so if too many items are forgotten a landscape contractor will be losing 
money.  
• Profits: profits need to be included into a bid or the job is practically being done 
for free. This section in a bid usually ranges from seven to fifteen percent.  Having 
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a profit section in a bid ensures that the company performing the tasks makes 
enough money to keep thriving for a long-term (Angley et al., 2002). 
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Construction 
 Any landscape contractor that performs a job that is over $500 needs to have a license. 
As a homeowner, it is your responsibility to know whether or not a contractor is licensed. This is 
a relatively simple task to complete and only takes minutes to do. On the California State 
License Board website, by either entering a license number, business name, personnel name, HIS 
number or HIS name can find out immediately whether the contractor they are in association 
with is legal or not (Anonymous, 2012c). In addition to this, before any construction takes place 
a written contract must be issued to the homeowner (Anonymous, 2012g). These contracts are 
particularly important for the customer’s and contractor’s safety. Signing a contract both ensures 
that the contractor will be paid and the customer will get the job completed. As a homeowner, 
there are times where there may be a need to change the previously agreement. For instance, 
maybe the homeowner wants to change the type of turfgrass. In this case, a change order must be 
completed. A change order is a revision of the original contracted. After all plans have been 
made and agreed upon, the construction process can begin. As a landscape contractor, it is vital 
to complete task on time and as professionally as possible. A time frame is a very effective way 
to completing task on time. Each given task should be given an allotted time to complete. Again, 
if each task is completed on time, the landscape contractor will be on schedule. Keeping on 
schedule is not only for the homeowners benefit, but for the contractor as well. Based on the 
contract, usually payments are made when certain tasks have been completed. Acquiring these 
payments allows the landscaper to make payroll, cover overhead costs, pay insurance, rental, and 
anything else that is associated with running a business.  
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Maintenance 
Once everything has been installed to specifications, a maintenance plan must be instilled 
to ensure that the longevity of a landscape withstands the test of time. The type of plants used 
determines how intense or low maintenance the landscape will be. Many things need to be 
considered when determining a maintenance plan: watering, fertilization, aeration, mulching, 
edging, pest control, pruning, and weed control. Watering depends on the types of plants in the 
landscape and is especially important in the hot summer months. Water is a very scarce 
commodity and shouldn’t be wasted. Watering needs to establish deep-rooted plants and keep the 
plants healthy and growing actively. Most professionals recommend deep and infrequent 
watering. 
Fertilization is also a key factor in maintaining healthy looking plants and a beautiful lush 
landscape. Incorporating fertilizers in a landscape will drastically increase plants vigor and 
overall health. Shrubs require fertilizers in the early spring; roughly 100 square feet of bedding 
area should be applied with one to three pounds of fertilizer. Trees should be fertilized once 
annually. When fertilizing lawns, special attention must be given. The most important fertilizer 
for lawns is nitrogen and potassium. D.E. Webster and J.S. Ebdon conducted a study showing the 
effects of potassium and nitrogen in late winter and early spring. Their results are rather 
surprising and eye-opening. Since most homeowners love lush green lawns, usually they apply 
large amounts of nitrogen in summer months all the way up until winter. Unfortunately for 
homeowners, Webster and Ebdon found that a high nitrogen application rate in September 
through February significantly reduces the survival of the lawn in late winter. The reason that 
high nitrogen application rates affect the temperature tolerance is the high rate of shoot growth, 
which correlates to crown moisture. When observing the potassium as a survival enhancer, high 
15 
to very high application rates increases the low temperature survival rate. In conclusion, low to 
moderate nitrogen rates with a combination of high to very high potassium rates increases the 
survival of lawns. Knowing this can give homeowners and turfgrass managers a better 
understanding of how to increase low temperature tolerance (Webster and Ebdon, 2005). 
Nitrogen can have a positive affect as well as negative affects. Too much nitrogen can decrease 
its disease resistance and also decrease its cold tolerance (if applied too late in the season).  
Aeration is also a key implementation in sustaining a beautiful lawn. Aeration is 
particularly important in areas of high foot traffic or vehicles. Tree’s roots can become 
suffocated through compaction and can eventually proceed to necrosis. Aeration allows oxygen 
and water to enter into the root zone and loosens the soil surrounding the plugs. This in turn 
allows the roots to expand. If aeration is conducted properly the rewards will be significant and 
plants will become healthier.  
Mulching is also a very import aspect in maintenance. Mulch allows the soil temperature 
to be much lower than the surrounding air temperature. Not only does mulch provide cooling by 
radiating heat away from the soil, but it also provides moisture retention. Retaining water also 
lowers the water rates needed to provide plants the adequate water.  
Edging not only means keeping a crisp line around lawns using a weed-eater or edger, but 
also means separating planting beds away from the lawn area. Edging around trees ensures that 
roots will not be clipped by a lawn mower and ensures that mower blight will not occur. Mower 
blight is an abiotic term used when a lawn mower is continuously hit along the base of a tree, 
causing girdling to occur. Edging also keeps undesirable weeds from entering certain areas of the 
landscape. Lawn areas are susceptible to infestations of weeds if left unattended or special 
attention is not given.  
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Pest control also needs to be evaluated to the surrounding elements. Knowing which 
types of plants are susceptible to pest is vital in maintaining them for long periods of time. 
Majority of diseases can be eliminated if the correct measures are taken. For example, some 
plants cannot be watered with over head watering sprinklers, so keeping their leaves dry 
maintains the integrity of the plant. If a branch or a section of a tree or plant shows obvious signs 
of disease, quickly remove the infected parts and dispose of them. Do not compost infected 
materials because it will only produce more of the disease. Nevertheless, some diseases cannot 
be corrected by simply manipulating the environment they are in. Sometimes fungicides or 
pesticides need to be used to ensure the plants survival. 
The last part of maintenance that needs to be mentioned is pruning. Pruning not only 
makes a landscape clean and well maintained, it is also visually appealing. Pruning trees and 
shrubs doesn’t mean simply hacking away. A general rule of thumb is to prune right before a 
flush of growth occurs. If pruning takes place to early in winter or in the middle of summer 
serious repercussions can occur. Pruning in the wrong time in winter makes the plant more 
susceptible to cold temperature and too cold of temperature can kill the plant. The same basic 
principal applies in the summer, if pruning is poorly timed, burning can occur (Ingles, 2009).  
All of these things need to be considered when developing a maintenance plan. In 
addition to above mentioned, tasks, frequencies, and seasons need to be accounted for. During 
the summer months when plants are actively growing, maintenance needs to be performed 
weekly. In the winter months twice monthly or once monthly is recommended. Tasks that need 
to be performed also need to be involved. Trees, shrubs, and hedges don’t require pruning every 
week. While other plants such as vines and turfgrass may need to be done every week. All of 
17 
these tasks are dependent on what the homeowner wants and needs. An example of a 
maintenance spreadsheet can be seen in Appendix I.  
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III. Methods and Materials 
 
Client Interview/Site Analysis 
The first step of any project is to get an understanding of what the client wants and is 
expecting. To accomplish this, a visit was taken to the homeowner’s house. Measurements need 
to be taken to get a better understanding how much material would be needed (plants, hardscape, 
ect…) and to ultimately be able to but the property onto paper. After all measurements are taken, 
the next step is a client interview. The client interview is relatively basic but also gives a better 
understanding of what the client wants. If this step is skipped and the project is open to multiple 
bids, more than likely the client would be disappointed and would ultimately give the job to 
someone else. The questions are very basic but allows for a better understanding of what the 
client is expecting, especially if they value a landscape.  
  In addition to the client interview, a soil test needs to be conducted to better understand 
how plants will react and which type of irrigation is preferred. This particular test is only 
intended to determine what type of soil texture a property possesses. For this particular site, soil 
samples were taken from the surface and from two feet below grade. Both of these samples were 
placed in their respective jars. The jars were approximately 60% filled with sample; the 
remaining 40% was filled with water. The jars were then shaken fully and were allowed to settle 
for two days. After the two days, measurements were taken to determine the two soil textures. 
Looking at the jars, one can clearly see three distinct layers: the bottom layer being sand, the 
second layer being silt, and the third layer being clay.  Measurements were taken of each layer 
and calculated into percentages. The surface soil measurements are as follows: sand – 50mm, silt 
– 38mm, and clay – 2mm. The next step was to multiply each layer by their respective bulk 
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density. The bulk density for sand is 1.5, silt is 1.3, and clay is 1.2. In total, sand equaled 75, silt 
equaled 49.4, and clay equaled 2.4. The totals were added together to equal 126.8. Using 126.8 
one could find the percentages in that specific jar by dividing layer by that number. With that 
being said, sand had a percentage of 59.2, silt was 38.9, and clay was 1.9. With those percentages 
one could find the soil texture by simply using a soil texture triangle. Using this triangle, the 
property had a surface soil which was a sandy loam. The same concept was applied to the sub 
soil jar expect for one alteration, it possessed only two layers, sand and silt. Going through all the 
calculations and using the soil texture triangle, it possessed a soil texture of a silt loam. The 
implications of the soil types can greatly change a landscape’s planting material as well as 
irrigation method and need to be completed before any installation occurs.   
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Design 
 Following meeting with the client and figuring out what his/her needs are, the next 
process is to come up with a design that meets the client’s expectations. Multiple layouts need to 
be given to the client to ensure the right landscape is designed. Once the client and the designer 
reach an agreement, the next process is to start putting it down on paper. 
 The first step that is taken is to construct a base plan. Designing a base plan ensures all 
proceeding plans can be expanded upon. A base plan is a simple plan that outlines what the plan 
will look like other than irrigation, plants, and drainage. It basically shows how the hardscape 
will look when the project is completed. Multiple sheets need to be scanned and copied in order 
to use for later plans. 
 Once the base plan is constructed and multiple sheets are made, the next step is to create 
a construction plan. The construction plan shows what is to remain and what is to be taken out. 
Things such as concrete driveways/patios, fences, decks, sod, and plants are all examples of tasks 
that can be executed. For this particular site, the only things designated for removal are existing 
sod, removal of partial concrete, and existing deck. The only thing that is to remain is existing 
fence due to it being ascetically and functionally pleasant. Anything else that the client wants or 
doesn’t want to keep is indicated on this sheet such as: an arbor, deck, pond, and/or edging. 
 After the construction plan is created, the planting plan begins. The planting plan needs 
careful consideration because each and every plant has specific needs that need to be accounted 
for. Shade, sunlight, plant type, climate zone, and water requirements are things that need to be 
kept in mind when designing a planting plan. All of these considerations can be found at 
Sunset.com. Designing a planting plan is solely based on the designer’s discretion; there is no 
right and wrong way to design a landscape. Each landscape is uniquely different in its own way. 
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When designing the landscape, starting with the biggest plants and finishing with the smallest is 
a good way to go about completing a design. For this site, Sequoia semprevirens was the biggest 
plant so that is where the design started. Placing these throughout the landscape gave an idea of 
where the remaining plants could possibly go. Going through the process of biggest to smallest 
was followed until all plants were used and all planting material requirements were met. After 
the planting plan was finished, it was reviewed by the owner of the property owner and 
approved.  
 The next step is the irrigation design. The main concern with an irrigation plan is to 
maintain equal pressure throughout the system and having great distribution uniformity. Also, 
having experience in irrigation installation is needed to understand how things work and blend 
into one another, such as grouping similar water requirement plants together. Grouping watering 
loving plants in a specific zone ensure that they will be getting enough water, while not over 
watering others. The easiest way to install an irrigation system is to start from the farthest 
sprinkler on a given valve. Each individual sprinkler, in combination with the nozzle associated 
with it, puts out a given amount of water. There are charts associated with each nozzle that 
designate which size piping can be used to put that amount of water out. For instance, if a nozzle 
at optimal pressure puts down one gallon of water per minute, one needs to find the right size of 
pipe that can supply that sprinkler with the appropriate amount of water. This process continues 
for each sprinkler head. However, the previous sprinkler needs to be added to the total amount of 
water because that pipe is feeding all the sprinklers preceding the current one.  Economically, the 
smallest size pipe needs to be installed while maintaining the optimal pressure to decrease the 
overall costs of the irrigation system.  
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The last step that takes place is to create a drainage plan. To start the drainage plan 
planting areas needed to be specified. Once the turf and shrub beds are designated the layout can 
begin. For this site, the entire design is all connected into one system which ran through a 3” 
perforated drain pipe. Sporadically throughout the system, catch basins with either a drain or 
atrium grate were designated for installation. These catch basins were only located in areas 
where drainage may eventually be a problematic area. The system eventually runs to the side 
walk with a pop-up drain. This pop-up drain allows any overflow that may build up in the system 
to drain out to a designated area. In addition to the system, fabric needs to be wrapped around the 
pipe to ensure the longevity of the system. Most importantly the system must have a declining 
slope of at least one degree every twenty feet.  
 Sometimes there is another plan, a hardscape plan. This plan is specifically used for 
structures that the client wants in their landscape. Structures such as arbors, ponds, decks, 
concrete work, ect… are all possibilities that fall into this category. The following is a detailed 
hardscape plan for an arbor. This is only one example that a hardscape plan can consist of (Fiske, 
1989).  
 
Detail drawing of an arbor. 
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Estimate 
 Estimating an entire landscape is a very detailed process where everything needs to be 
accounted for to ensure a profit is made at the very end of the process. If this process is skipped 
and / or is guessed, the margin of error is relatively high.  
 The easiest way to go about completing this section is to put together an excel sheet. 
Once a given plan is completed, put all the material that is required to build/construct the design 
into the sheet. Experience is needed to understand what is required to build a specific structure or 
install an irrigation or drainage system. Once exposed to these types of construction, the process 
of putting all the required material together becomes easier and easier. 
 For the estimate itself, multiple formulas need to be made in the excel sheet to ensure the 
correct price is calculated. The most critical part of this process is figuring out how fast a specific 
task can be completed. For instance, if it takes two minutes to install one PVC fitting the labor 
rate that needs to be used is .03 repeating, which can be seen on Appendix H. The .03 repeating 
comes from the two minutes divided by sixty, this will give a labor rates in hours. Anything that 
requires labor needs to have its specific production rate formula with it. This again comes 
through experience and can differ from contractor to contractor.  
 Once all material and labor is accounted for, a labor rate needs to be incorporated as well. 
This section is based on how much money it costs for a laborer to perform work. It is important 
to keep in mind that this number is not just his or her hourly rate. Insurance, truck, and bonds are 
all incorporated into the labor rate. If the contractor is just bidding at the same price he / she is 
paying the laborer, the contractor will more than likely go out of business. The going rate in 
Riverbank, California is at or near twenty-five dollars an hour.  
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 The final process in determining how much a project will cost is incorporating a 
contingency, sales tax, and profit margin into the bid. Contingency is a category to account for 
anything that is forgotten. For instance, if a backflow isn’t accounted for then a contingency will 
account for this. Also, if numerous tasks or materials are forgotten then most likely the 
contractor will lose money. Specifically, the contingency for this bid only accounts for three 
percent of the entire bid.   
 The next category, sales tax, also needs to be added into the bid. The sales tax in 
Riverbank, California is 7.375% which is found at California State Board of Equalization 
website (Anonymous, 2012b). Sales tax can only be added to materials needed for the landscape, 
it cannot be added to labor or equipment.  
 The last category for a bid is a profit margin. If it is an open bid sometimes a specific 
profit margin is outlined. However, if it is a residential landscape, as this one is, it is up to the 
contractor’s discretion to determine the profit margin. However, to make a competitive bid the 
profit margin needs to be reasonable. For this specific bid, the profit margin that was used was 
eighteen percent of the entire bid.  
 If the client wants to put this specific design out for bid, the homeowner needs to convey 
all of these aspects to the contractors that are bidding on the project. As a homeowner, it is their 
responsibility to interview a minimum of three contractors to ensure there is an equal opportunity 
for all. In addition to this, it is also the homeowner’s obligation to make sure the contractor that 
wins the bid has a valid contractor’s license which can be found at the California State License 
Board website. Lastly, even though there are specific specifications on the designs themselves, 
the client needs to make sure short cuts (installing the correct pipes, plants, and correct materials) 
are not taken through the process of installation. Also, if permits are needed, ensure that the 
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landscape company has received them and that a binding contract has been agreed upon. In terms 
of permits anything that is being attached to housing structures, altered in some matter, or 
removed may need a building permit depending on the city (Anonymous, 2012d).  
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Maintenance Estimating and Tasks 
 Bidding for maintenance is a lot less detail intense as bidding an entire landscape project. 
However, it is just as equally important to account for everything that will or should be done. 
The maintenance side of business is very competitive and has unfortunately turned the landscape 
industry into a blow and go procedure. A lot of companies offer just the essentials such as edging 
and mowing. However, if the client wants more than that, the client needs to convey those needs 
to the maintenance company. The landscape maintenance company will then make specifications 
in accordance with the homeowner. Specifications such as: pruning back any shrubs that may 
overhang walkways or sidewalks, blow all existing hardscape, remove broken or damages 
material, ect… A list of these can be seen in Appendix I.  
 For a bid, many tasks should be accounted for such as: mowing, edging, pruning, 
blowing, fertilizing, aeration, debris removal, spraying for weeds, tree care, and irrigation 
maintenance. Just like the project estimate, maintenance bids also have production rates. Again 
all of these rates are dependent on the contractor and can vary to small degrees.  
 When bidding for a maintenance job, frequency needs to be accounted for. Frequency 
regards how often the contractor is planning on doing certain tasks. For instance, mowing does 
not need to be done every week, especially during the cooler time of months. On average, 
turfgrass is mowed forty-two times a year. If the contractor is charging $100 for mowing the turf 
that number must be multiplied by forty-two. Also, tasks, such as pruning, vary greatly 
depending on the type of plant. Each plant requires different pruning requirements, so each plant 
needs to have a different frequency rate to ensure the proper bid is assembled. Once all tasks are 
accounted for, in combination with the production rates, a total number of hours will be 
calculated based on the excel sheet capacity. The total hours calculated are for the entire year so 
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in order to calculate the number of hours per visit the contractor needs to know the number of 
visits he / she will be doing. For this bid, the total number of visits is forty-two. So, dividing the 
total number of hours by forty-two gives the number of man hours per visit. If there is a two-man 
crew, divide the number just calculated by two and so on if there are more crewmembers, see 
Appendix I.  
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IV. Results and Discussion  
 
Client Interview / Site Analysis 
 
To begin this project a client interview was conducted and is as follows:  
Name: Matt Bungum  
Address: 6049 Willow Song Court, Riverbank, CA 95367       
Home phone: N/A Cell phone: 209-402-7561    
1. Family members and hobbies: Wife Brittany. Enjoys playing golf and football and working 
in the yard. 
2. Pets which may need special attention: None. 
3. Medical conditions or allergies: None. 
4. Fencing or enclosure requirements and height restrictions: None. 
5. Front door entrance-walkway and enclosure preference: Wants a shrub/ tree on both sides of 
the garage. 
6. Utility area-storage for garage and recycling, woodpile, compost pile? Wants a storage unit 
in the backyard on the right side of the property. 
7. Kids play area needed? How large and what would you like it to contain?: None. 
8. Vegetable/herb/fruit trees desired: None. 
9. Lawn areas desired? How much? In the front yard re-sod the turf. Backyard wants turf on 
either side of the pool. No turf behind the waterfall. 
10. Outdoor entertaining area desired? – Seating, cover area, patio, BBQ: Wants a BBQ with 
seating area where existing wood deck is. 
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11. Maintenance – who will be maintaining? Low-high level of maintenance: Homeowner would 
like to maintain the property. Wants a relatively low maintenance landscape. 
12. Pathways and circulation requirements? None. 
13. Specific color and plant preference: Pink, purple, and yellow. 
14. Decorative features i.e. bird baths, water feature, boulders? Wants boulders throughout the 
landscape. 
15. Theme desired? Natural woodland, Japanese, Modern architectural: Woodland. 
16. Water restrictions for plant materials: Can only water three times a week. 
17. Privacy or screening desired and where: Wants to have trees lining the neighbor on the right 
side.  
18. Any special requests or needs i.e. sustainable practices, regulations, micro-climate areas: 
None. 
19. Who do you plan to install the landscape and time frame (self or contractor)? Contractor. He 
wants the landscape to be completed in one month.  
20. Budget for design? Budget for installation? His budget for the project is $25,000. 
21. Any other information regarding your property, family, areas to be aware of: None. 
22. Site Observations: Morning sun in the front. Can get hot in the summer months, especially in 
the back yard. 
  That very same day soil samples were taken as previously mentioned in the methods and 
materials section. The two soils were sandy loam and silt loam. Given this information allowed 
for a better understanding of what type of plants could be used and also the irrigation materials.  
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Design / Estimate 
  After the client interview and site analysis took place, the design part of the project 
began. Following the client’s budget took a big part in completing the designs. Since the client 
only had a budget of $25,000 little could be done in the construction plan other than removal of 
certain existing hardscape and planting material. The only tasks were removal of existing deck, 
removal of concrete, removing existing sod, see Appendix A. Once the design was completed all 
of the tasks were put into a spread sheet, Appendix E, and calculated accordingly. As previously 
stated, production rates are based solely of the contractors and there is no standard number used 
worldwide. 
  The next step in the design process was the planting plan, Appendix B. The planting plan 
consisted of only seven plants and one turfgrass. Special needs needed to be in consideration 
especially with the Japanese maple and Camellias. Both of these plants needed cooler 
environments to thrive, and need to be planted in shade. All plants were given a specific design 
so they could be distinguished from one another. In addition to the plan, a planting palette was 
constructed and put onto the drafting paper. The palette is essential and denotes exactly the plant 
size, cultivar / variety, and any addition remarks associated with it. The layout of the plants was 
rather simple since it is up to the designer’s discretion. Just like the construction plan, the next 
step was to put all tasks into a spreadsheet with the appropriate production rates, see Appendix F. 
  Since the locations of the turfgrass and plants were now know, the irrigation plan was 
constructed. In order to have a well operating irrigation system, a couple of things needed to be 
known: gallons per minute (GPM) and pounds per square inch (PSI). However, the mainline 
connected to the meter as opposed to connecting it to an existing faucet, so GPM and PSI 
numbers could not be calculated exactly. Nonetheless, since seeing other irrigations similar to 
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the one being designed, an estimate of fifteen to twenty sprinklers could operate on one given 
valve. With that being said, valves were placed throughout the landscape and had ten sprinklers 
on each side of the valve. Doing this ensures that equal pressure is achieved. Also, on the lateral 
lines, spacing is vital and needs to be accurate, otherwise water will not be applied evenly (some 
spots wetter than others). The same concept was applied to nozzles as well. In this landscape, the 
average head spacing is eight feet and adjusts accordingly based on irregular shapes within the 
landscape. The overall design can be seen in Appendix C. After all valve and lines were drafted, 
a spreadsheet was put together which incorporated all the materials needed and the proper 
production rates. All the material for irrigation was at list price set by Ewing Irrigation, see 
Appendix G. 
   The very last step in the design process was the drainage plan. The drainage plan is vital 
to plant health because standing water encourages rot root and unwanted pests. With a proper 
drainage design this will be avoided. Since already being on the property and no grading is 
accounted for, high elevated spots as well as low spots were noted. In those specific low areas, a 
catch basin and some type of grate (atrium or drain grate) was noted for installation, see 
Appendix D. When the drainage system is installed it is vital that the perforated pipe be slightly 
sloped to avoid any back up from occurring. This is noted in the legend on the design. Again, 
after the design was completed, adding up the material and labor hours was completed, see 
Appendix H. 
When all the production rates are calculated and put into the spreadsheet and the total 
number of hours were calculated. This number is at the bottom of every spreadsheet under labor 
hours. That number is then divided by eight (one work day) to give the total number of days to 
completion. For instance, in the irrigation spreadsheet it is calculated to take 46.31 labor hours to 
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complete the entire irrigation system. So, dividing 46.31 by eight would take one person 5.78 
working days to complete it. That was done for every plan and the end result, as seen in 
Appendix J, will take one man approximately twenty one working day to complete the entire 
project. The total for the entire project came to $21,803.58, which included irrigation, planting, 
drainage and construction. This total is an approximation and should be used to determine, if it 
goes out to bid, if a contractor is following the guidelines set forth by the designer. If a bid 
comes in well below this estimate the homeowner should know short cuts are being taken. On 
the other hand, if a bid comes in a lot higher, the owner will know that a contractor is either 
making his / her profit margin larger or may not being using the designated materials. 
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Maintenance Estimate / Tasks Performed 
Now that the entire design is completed the next step was to construct a maintenance plan 
in accordance with the design. Tasks not only included the basics, i.e. mowing, pruning, edging, 
and blowing, but also tree care, spot spraying for weeds, fertilization, aeration, and irrigation 
inspections. The goal of this maintenance plan, as stated earlier, is for the homeowner to have no 
need to work in the landscape and ultimately have it be the best looking one in the neighborhood. 
Calculating the maintenance estimate is the same as the installation phase. Production rates and 
tasks need to be accounted for in order to have an accurate estimate, see Appendix I. For this 
specific site the total for the entire year came to $7,905.47. In addition, with a two man crew, it is 
calculated to take approximately one hour and fifteen minutes per visit to complete all the 
required tasks, see Appendix J.   
 Looking back on the project as a whole, the hardest part was the irrigation estimating 
process. This part of the project was highly underestimated and required a great amount of detail. 
Since piping changed within a given irrigation zone, being able to calculate the total length of 
pipe and the number of appropriate fittings was time consuming. 
 The entire design process was simple in terms of actually drafting. However, making sure 
the irrigation was designed efficiently was stressful. Each valve could only operate so many 
nozzles and if too many nozzles were added to a specific valve that entire zone wouldn’t run as 
hoped. Every nozzle; depending on if it was a quarter, half, full, or VAN; all had varying flow 
rates that needed to be accounted for. Making sure each individual valve supplied each sprinkler 
with the recommended PSI was a task in its self. Irrigation is not only mathematically difficult 
but also an art. Extensive field experience is required for anyone attempting to design an 
irrigation plan of any scale. If planning on tackling an irrigation design, a good place to start 
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looking is at the Jess Stryker’s website, www.irrigationtutorials.com. This website specifies 
exactly what needs to be done in terms of pipe sizing, gallons per minute (GPM), pounds per 
square inch (PSI), and nozzles (Stryker, 2012).  
 The homeowner was very easy to work with and was open to any suggestion. The only 
problem that arose during this process was the dollar amount associated with the project. He and 
his wife had no idea what the cost of installation would be and significantly underestimated it. 
They would have loved to of had a pond, concrete work, and a new deck in the design but the 
budget didn’t allow for that.     
Having some field experience helped greatly with completing this project. However, 
more would have definitely helped. In addition, this project has shed light on how intense and 
detailed bidding competitively can be.  
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Appendix E. Construction Estimate 
Contractor: Garrett Williams
Phone #: (209) 402-7561
MAT. MAT. LABOR LABOR LABOR LABOR EQPT EQPT
TASK/OPERATION QTY UNIT CPU EXT PR RATE HOURS $/HR EXT $/HR EXT
Remove existing concrete $0.00 6 $25.00 $150.00 $0.00 $150.00
Remove existing deck $0.00 3 $25.00 $75.00 $0.00 $75.00
Desposal of concrete and wood (free) $0.00 1.5 $25.00 $37.50 $0.00 $37.50
Demolition hammer rental (4 hours) $0.00 1 $25.00 $25.00 $59.00 $59.00 $84.00
Turf removal with mattocks 2598 sf $0.00 0.004 10.392 $25.00 $259.80 $0.00 $259.80
Disposal of turf (dump) 1 $35.00 $35.00 1 $25.00 $25.00 $0.00 $60.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
Mat. Total $35.00 Labor Hours 22.892 Labor Total $572.30 Eqpt. Total $59.00 TOTAL $666.30
# Working Days 2.8615 $572.30
$35.00
$59.00
SUBTOTAL $666.30
OVERHEAD $199.89
$866.19
PROFIT $155.91
$25.99
$2.58
$1,050.67
TOTAL
TOTAL LABOR
TOTAL MATERIALS
Bid Date: 11-11-12
Project #: 1Architect: Garrett Williams
Address: 6049 Willlow Song Court, Riverbank, CA 95367
GRAND TOTAL
TOTAL EQUIP
TOTAL JOB COSTS
CONTINGENCY
SALES TAX
 
 
 
43 
Appendix F. Planting Estimate 
Contractor: Garrett Williams
Phone #: (209) 402-7561
MAT. MAT. LABOR LABOR LABOR LABOR EQPT EQPT
TASK/OPERATION QTY UNIT CPU EXT PR RATE HOURS $/HR EXT $/HR EXT
Planting Material
Dianella tasmanica 'Yellow Stripe' - Flax lily 25 5 gal $25.00 $625.00 0 $0.00 $0.00 $0.00 $625.00
Sequoia sempervirens - Aptos Blue Redwood 4 24" Box $175.00 $700.00 0 $0.00 $0.00 $0.00 $700.00
Heuchera micrantha 'Palace Purple' - Palace Purple Coral bells 35 1 gal $9.00 $315.00 0 $0.00 $0.00 $0.00 $315.00
Pinus mugo 'Pumilio' - Dwarf Mugo Pine 12 5 gal $25.50 $306.00 0 $0.00 $0.00 $0.00 $306.00
Camellia sasanqua - Showa-No-Sakae Camellia 13 5 gal $36.99 $480.87 0 $0.00 $0.00 $0.00 $480.87
Acer palmatum 'Ever Red' - Japanese Maple 1 15 gal $62.99 $62.99 0 $0.00 $0.00 $0.00 $62.99
Coleonema pulchellum - Breath of Heaven 12 5 gal $13.00 $156.00 0 $0.00 $0.00 $0.00 $156.00
Festuca glauca - Blue Fescue 1462 sf. $0.25 $365.50 0 $0.00 $0.00 $0.00 $365.50
$0.00 0 $0.00 $0.00 $0.00 $0.00
Additional Planting Material $0.00 0 $0.00 $0.00 $0.00 $0.00
Soil amendent (adding 2" to the entire property) 25 cy $28.95 $723.75 0 $0.00 $0.00 $0.00 $723.75
     Delievery 1 $75.00 $75.00 0 $0.00 $0.00 $0.00 $75.00
     Placement/ spreading 2500 sf. $0.00 0.01 25 $25.00 $625.00 $0.00 $625.00
     Rolling (medium soil) 4051 sf. $0.00 0.00016 0.64816 $25.00 $16.20 $0.00 $16.20
Osmocote 3 10 lb. bag $21.99 $65.97 0 $0.00 $0.00 $0.00 $65.97
Medium bark (adding 2") 16 cy $32.95 $527.20 0 $0.00 $0.00 $0.00 $527.20
     Placement/ spreading 2589 sf. $0.00 0.005 12.945 $25.00 $323.63 $0.00 $323.63
Tree stakes 2" x 10' (three stake system) 5 $5.25 $26.25 0.25 1.25 $25.00 $31.25 $0.00 $57.50
$0.00 0 $0.00 $0.00 $0.00 $0.00
Trees 24" box $0.00 0 $0.00 $0.00 $0.00 $0.00
Layout, digging hole, placing plant, backfill, water, and clean up 4 $0.00 2 8 $25.00 $200.00 $0.00 $200.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
Trees 15 gallon $0.00 0 $0.00 $0.00 $0.00 $0.00
Layout, digging hole, placing plant, backfill, water, and clean up 1 $0.00 1.5 1.5 $25.00 $37.50 $0.00 $37.50
$0.00 0 $0.00 $0.00 $0.00 $0.00
Shrubs 5 gallon $0.00 0 $0.00 $0.00 $0.00 $0.00
Layout, digging hole, placing plant, backfill, water, and clean up 62 $0.00 0.33333 20.66646 $25.00 $516.66 $0.00 $516.66
$0.00 0 $0.00 $0.00 $0.00 $0.00
Shrubs 1 gallon $0.00 0 $0.00 $0.00 $0.00 $0.00
 Layout, digging hole, placing plant, backfill, water, and clean up 35 $0.00 0.2 7 $25.00 $175.00 $0.00 $175.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
Turfgrass $0.00 0 $0.00 $0.00 $0.00 $0.00
Layout 1464 sf. $0.00 0.004 5.856 $25.00 $146.40 $0.00 $146.40
Rolling 1464 sf. $0.00 0.0002 0.2928 $25.00 $7.32 $0.00 $7.32
Water and clean up 1464 sf. $0.00 0.00067 0.98088 $25.00 $24.52 $0.00 $24.52
$0.00 0 $0.00 $0.00 $0.00 $0.00
Equipment $0.00 0 $0.00 $0.00 $0.00 $0.00
Rotortill (24") to a depth of 8" and rental 4053 sf. $0.00 0.0003 1.2159 $25.00 $30.40 $64.00 $77.82 $108.22
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
Mat. Total $5,129.53 Labor Hours 85.3552 Labor Total $2,133.88 Eqpt. Total $77.82 Total $6,641.23
# Working Days 10.6694 $2,133.88
$5,129.53
$77.82
SUBTOTAL $7,341.23
OVERHEAD $2,202.37
$9,543.60
PROFIT $1,717.85
$286.31
$378.56
$11,926.31
TOTAL
TOTAL LABOR
TOTAL MATERIALS
Bid Date: 11-11-12
Project #: 1Architect: Garrett Williams
Address: 6049 Willlow Song Court, Riverbank, CA 95367
GRAND TOTAL
TOTAL EQUIP
TOTAL JOB COSTS
CONTINGENCY
SALES TAX
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Appendix G. Irrigation Estimate 
Contractor: Garrett Williams
Phone #: (209) 402-7561
MAT. MAT. LABOR LABOR LABOR LABOR EQPT EQPT
TASK/OPERATION QTY UNIT CPU EXT PR RATE HOURS $/HR EXT $/HR EXT
Materials $0.00 0 $0.00 $0.00 $0.00 $0.00
PVC $0.00 0 $0.00 $0.00 $0.00 $0.00
     Lateral 1/2" 131 lf $0.02 $2.88 0 $0.00 $0.00 $0.00 $2.88
     Lateral 3/4" 237 lf $0.03 $6.64 0 $0.00 $0.00 $0.00 $6.64
     Lateral 1" 124 lf $0.04 $5.08 0 $0.00 $0.00 $0.00 $5.08
     Lateral 1 1/4" 121 lf $0.06 $7.62 0 $0.00 $0.00 $0.00 $7.62
     Lateral 1 1/2" 111 lf $0.07 $7.33 0 $0.00 $0.00 $0.00 $7.33
     Mainline 1 1/2" 178 lf $0.07 $11.75 0 $0.00 $0.00 $0.00 $11.75
Backflow 1 1/2" 1 $299.18 $299.18 0 $0.00 $0.00 $0.00 $299.18
Galvinized unions 1 1/2" 2 $12.63 $25.26 0 $0.00 $0.00 $0.00 $25.26
Galvinized nipples 4 $2.34 $9.36 0 $0.00 $0.00 $0.00 $9.36
Gate valve 1 $35.84 $35.84 0 $0.00 $0.00 $0.00 $35.84
Sprinklers $0.00 0 $0.00 $0.00 $0.00 $0.00
    RB 1804 SAM (turf) 25 $1.21 $30.25 0 $0.00 $0.00 $0.00 $30.25
    RB 1806 SAM (shrub) 49 $5.16 $252.84 0 $0.00 $0.00 $0.00 $252.84
Elbows (ST) 1/2" 16 $0.32 $5.12 0 $0.00 $0.00 $0.00 $5.12
Elbows (ST) 3/4" 1 $0.39 $0.39 0 $0.00 $0.00 $0.00 $0.39
Elbows (ST) 1" 8 $0.76 $6.08 0 $0.00 $0.00 $0.00 $6.08
Elbows (ST) 1 1/4" 6 $1.42 $8.52 0 $0.00 $0.00 $0.00 $8.52
Elbows (ST) 1 1/2" 7 $1.59 $11.13 0 $0.00 $0.00 $0.00 $11.13
Elbows (SS) 1/2" 2 $0.26 $0.52 0 $0.00 $0.00 $0.00 $0.52
Elbows (SS) 3/4" 2 $0.55 $1.10 0 $0.00 $0.00 $0.00 $1.10
Elbows (SS) 1" 2 $0.51 $1.02 0 $0.00 $0.00 $0.00 $1.02
Elbows (SS) 1 1/4" 0 $0.96 $0.00 0 $0.00 $0.00 $0.00 $0.00
Elbows (SS) 1 1/2" 0 $1.03 $0.00 0 $0.00 $0.00 $0.00 $0.00
Elbow 45 1/2" 0 $0.42 $0.00 0 $0.00 $0.00 $0.00 $0.00
Elbow 45 3/4" 4 $0.69 $2.76 0 $0.00 $0.00 $0.00 $2.76
Elbow 45 1" 0 $0.83 $0.00 0 $0.00 $0.00 $0.00 $0.00
Elbow 45 1 1/4" 0 $1.22 $0.00 0 $0.00 $0.00 $0.00 $0.00
Elbow 45 1 1/2" 0 $1.45 $0.00 0 $0.00 $0.00 $0.00 $0.00
Tees (SST) 1/2" 1 $0.42 $0.42 0 $0.00 $0.00 $0.00 $0.42
Tees (SST) 3/4" 19 $0.71 $13.49 0 $0.00 $0.00 $0.00 $13.49
Tees (SST) 1" 2 $1.34 $2.68 0 $0.00 $0.00 $0.00 $2.68
Tees (SST) 1 1/4" 6 $2.59 $15.54 0 $0.00 $0.00 $0.00 $15.54
Tees (SST) 1 1/2" 4 $3.15 $12.60 0 $0.00 $0.00 $0.00 $12.60
Tees (SSS) 1/2" 1 $0.32 $0.32 0 $0.00 $0.00 $0.00 $0.32
Tees (SSS) 3/4" 8 $0.37 $2.96 0 $0.00 $0.00 $0.00 $2.96
Tees (SSS) 1" 1 $0.68 $0.68 0 $0.00 $0.00 $0.00 $0.68
Tees (SSS) 1 1/4" 9 $1.18 $10.62 0 $0.00 $0.00 $0.00 $10.62
Tees (SSS) 1 1/2" 15 $1.37 $20.55 0 $0.00 $0.00 $0.00 $20.55
Valve 1 1/2" 5 $52.61 $263.05 0 $0.00 $0.00 $0.00 $263.05
Union 10 $33.54 $335.40 0 $0.00 $0.00 $0.00 $335.40
Nipples 10 $1.23 $12.30 0 $0.00 $0.00 $0.00 $12.30
Valve Box 12" 5 $23.25 $116.25 0 $0.00 $0.00 $0.00 $116.25
Nozzles (Rainbird MPR Series) 74 $0.89 $65.86 0 $0.00 $0.00 $0.00 $65.86
Swing joint 74 $0.47 $34.78 0 $0.00 $0.00 $0.00 $34.78
Irritrol SD600-EX Smart Dial 6 Station Outdoor Controller 1 $230.40 $230.40 0 $0.00 $0.00 $0.00 $230.40
Wire 1 $50.00 $50.00 0 $0.00 $0.00 $0.00 $50.00
Glue 2 $10.35 $20.70 0 $0.00 $0.00 $0.00 $20.70
Primer 2 $10.35 $20.70 0 $0.00 $0.00 $0.00 $20.70
Couplers (male adapter) 25 $0.87 $21.75 0 $0.00 $0.00 $0.00 $21.75
Gravel underneath valves 0.5 cy $49.00 $24.50 0 $0.00 $0.00 $0.00 $24.50
Sand 1 cy $49.00 $49.00 0 $0.00 $0.00 $0.00 $49.00
Reducer 3/4" to 1/2" 12 $0.49 $5.88 0 $0.00 $0.00 $0.00 $5.88
Reducer 1" to 3/4" 12 $0.84 $10.08 0 $0.00 $0.00 $0.00 $10.08
Reducer 1 1/4" to 1" 12 $1.41 $16.92 0 $0.00
Reducer 1 1/2" to 1 1 /4" 12 $1.50 $18.00 0 $0.00 $0.00 $0.00 $18.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
Labor $0.00 0 $0.00 $0.00 $0.00 $0.00
 Trencher (4 hour) rental 1 $0.00 1 1 $0.00 $0.00 $59.00 $59.00 $59.00
     Mainline and lateral line (16") 979 ft $0.00 0.003 2.937 $25.00 $73.43 $0.00 $73.43
Backfill and compact 13 cy $0.00 0.25 3.25 $25.00 $81.25 $0.00 $81.25
Sand (for mainline) fill and spread 0.5 cy $0.00 1.5 0.75 $25.00 $18.75 $0.00 $18.75
Sprinkler (includes swing joint, nozzle, and sprinkler) 74 $0.00 0.07 5.18 $25.00 $129.50 $0.00 $129.50
PVC fittings 171 $0.00 0.03333 5.69943 $25.00 $142.49 $0.00 $142.49
Valve (includes, unions, nipples, couplers, valve box, and wire) 5 $0.00 4 20 $25.00 $500.00 $0.00 $500.00
Installation of controller 1 $0.00 4 4 $25.00 $100.00 $0.00 $100.00
Backflow (includes unions, nipples, and gate valve) 1 $0.00 2 2 $25.00 $50.00 $0.00 $50.00
Gravel (moving and compacting) 0.5 cy $0.00 3 1.5 $25.00 $37.50 $0.00 $37.50
Adding an outdoor outlet for irrigation controller (subcontract) 1 $600.00 $600.00 0 $0.00 $0.00 $0.00 $600.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
Mat. Total $2,706.10 Labor Hours 46.31643 Labor Total $1,132.91 Eqpt. Total $59.00 Total $3,881.09
# of Working Days 5.78955375 $1,132.91
$2,706.10
$59.00
SUBTOTAL $3,898.01
OVERHEAD $1,169.40
$5,067.41
PROFIT $912.13
$152.02
$199.71
$6,331.28
Address: 6049 Willlow Song Court, Riverbank, CA 95367
Architect: Garrett Williams Project #: 1
TOTAL
TOTAL LABOR
TOTAL MATERIALS
Bid Date: 11-11-12
GRAND TOTAL
TOTAL EQUIP
TOTAL JOB COSTS
CONTINGENCY
SALES TAX
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Appendix H. Drainage Estimate 
Contractor: Garrett Williams
Phone #: (209) 402-7561
MAT. MAT. LABOR LABOR LABOR LABOR EQPT EQPT
TASK/OPERATION QTY UNIT CPU EXT PR RATE HOURS $/HR EXT $/HR EXT
Materials
3" Flexdrain perforated pipe 4 $57.00 $228.00 0 $0.00 $0.00 $0.00 $228.00
Drain pipe sock 4 $23.28 $93.12 0 $0.00 $0.00 $0.00 $93.12
3" Snap couplers 20 $3.48 $69.60 0 $0.00 $0.00 $0.00 $69.60
3" Wye 4 $8.79 $35.16 0 $0.00 $0.00 $0.00 $35.16
3" Elbow 3 $2.38 $7.14 0 $0.00 $0.00 $0.00 $7.14
3" Pop-up drain 1 $15.62 $15.62 0 $0.00 $0.00 $0.00 $15.62
9" Catch basin 8 $16.07 $128.56 0 $0.00 $0.00 $0.00 $128.56
9" Atrium grate (black) 6 $24.71 $148.26 0 $0.00 $0.00 $0.00 $148.26
Combo outlet (connect pipe to catch basin) 11 $4.36 $47.96 0 $0.00 $0.00 $0.00 $47.96
Gravel 2 yd $59.00 $118.00 0 $0.00 $0.00 $0.00 $118.00
9" Drain grate (green) 2 $8.18 $16.36 0 $0.00 $0.00 $0.00 $16.36
End cap 6 $2.38 $14.28 0 $0.00 $0.00 $0.00 $14.28
3" Tee 1 $6.06 $6.06 0 $0.00 $0.00 $0.00 $6.06
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
Labor $0.00 0 $0.00 $0.00 $0.00 $0.00
Trench 308 lf $0.00 0.003 0.924 $25.00 $23.10 $59.00 $54.52 $77.62
Moving gravel 2 yd $0.00 3 6 $25.00 $150.00 $0.00 $150.00
Back fill 3.7 yd $0.00 0.25 0.925 $25.00 $23.13 $0.00 $23.13
Installation of pipe 308 lf $0.00 0.017 5.236 $25.00 $130.90 $0.00 $130.90
Installation of catch basin, atrium, and pop-up drain 9 $0.00 0.5 4.5 $25.00 $112.50 $0.00 $112.50
Fittings (wye, elbows, couplers, and tees) 28 $0.00 0.03333 0.93324 $25.00 $23.33 $0.00 $23.33
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
Mat. Total $1,021.24 Labor Hours 18.51824 Labor Total $462.96 Eqpt. Total $54.52 Total $1,445.59
# Working Days 2.31478 $462.96
$1,021.24
$54.52
SUBTOTAL $1,538.71
OVERHEAD $461.61
$2,000.33
PROFIT $360.06
$60.01
$75.37
$2,495.76
TOTAL
TOTAL LABOR
TOTAL MATERIALS
Bid Date: 11-11-12
Project #: 1Architect: Garrett Williams
Address: 6049 Willlow Song Court, Riverbank, CA 95367
GRAND TOTAL
TOTAL EQUIP
TOTAL JOB COSTS
CONTINGENCY
SALES TAX
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Appendix I. Maintenance Estimate  
Contractor: Garrett Williams
Phone #: (209) 402-7561
MAT. MAT. LABOR LABOR LABOR LABOR EQPT EQPT
TASK/OPERATION QTY UNIT CPU EXT PR RATE HOURS $/HR FREQ EXT $/HR EXT
MaintenanceTasks
Soft edge 148 lf $0.00 0.00083 0.12284 $25.00 42 $128.98 $0.00 $128.98
Hard edge 154 lf $0.00 0.001 0.154 $25.00 42 $161.70 $0.00 $161.70
Mowing with 21" walk behind (42x a year) 1462 sf $0.00 0.00013 0.19006 $25.00 42 $199.56 $0.00 $199.56
Blow hardscape 2898 sf $0.00 0.000083 0.240534 $25.00 42 $252.56 $0.00 $252.56
Round-up (spot spray in mulch beds) 4min/500sf 2589 sf $0.00 0.00013 0.33657 $25.00 42 $353.40 $0.00 $353.40
Litter removal 4949 sf $0.00 0.000017 0.084133 $25.00 42 $88.34 $0.00 $88.34
Fertilizer (21-0-0)  turf (4x a year) 1462 sf $0.00 0.000025 0.03655 $25.00 4 $3.66 $0.00 $3.66
Fertilizer (15-15-15) trees and shrubs (4x a year) 102 $0.00 0.00083 0.08466 $25.00 4 $8.47 $0.00 $8.47
Aerification (walk-behind with drum)  (2x a year) 1462 sf $0.00 0.00005 0.0731 $25.00 1 $1.83 $0.00 $1.83
Prune shrub (every other visit) 102 each $0.00 0.041 4.182 $25.00 14 $1,463.70 $0.00 $1,463.70
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
Maintenance Materials $0.00 0 $0.00 $0.00 $0.00 $0.00
Fertilizer (21-0-0) put on 4.8 lbs to turf to get 1 lb nitrogen/1000 sf 1 bag $17.99 $17.99 0 $0.00 $0.00 $0.00 $17.99
Fertilizer (15-15-15) handful around the base of each plant 1 bag $24.99 $24.99 0 $0.00 $0.00 $0.00 $24.99
Aerification machine (4 hour rental) 1 $0.00 1 1 $0.00 $0.00 $59.00 $59.00 $59.00
Removal of waste 42 $15.00 $630.00 0 $0.00 $0.00 $0.00 $630.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
Tree Care $0.00 0 $0.00 $0.00 $0.00 $0.00
Pruning (includes putting material in burlap) $0.00 0 $0.00 $0.00 $0.00 $0.00
     Trees up to 25' (2x a year) 1 $0.00 0.25 0.25 $25.00 2 $12.50 $0.00 $12.50
     Trees over 25' (2x a year) 4 $0.00 4 16 $25.00 2 $800.00 $0.00 $800.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
Irrigation $0.00 0 $0.00 $0.00 $0.00 $0.00
Irrigation system check 1 $0.00 0.75 0.75 $25.00 42 $787.50 $0.00 $787.50
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
$0.00 0 $0.00 $0.00 $0.00 $0.00
Mat. Total $672.98 Labor Hours 23.504447 Labor Total $4,262.19 Eqpt. Total $59.00 Total $4,994.17
# Working Days 2.93805588 $4,262.19
$672.98
$59.00
2.535421286 SUBTOTAL $4,994.17
OVERHEAD $1,498.25
1.267710643
$6,492.42
16.25
PROFIT $1,168.64
0.75
$194.77
$49.67
$7,905.50
Architect: Garrett Williams
Address: 6049 Willlow Song Court, Riverbank, CA 95367
Project #: 1
Bid Date: 11-11-12
Tree care hours/ visit
Irrigation hours/ visit
Maintenance hours/ visit
TOTAL
Two man crew
TOTAL LABOR
TOTAL MATERIALS
TOTAL EQUIP
GRAND TOTAL
CONTINGENCY
SALES TAX
TOTAL JOB COSTS
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Appendix J. Summary of Estimates 
Summary Total
Irrigation $6,331.28
Planting $11,926.31
Drainage $2,495.76
Construction $1,050.67
Grand Total $21,804.02
Profit $3,145.95
Working days:
     One man 21.6352338
     Two men 10.8176169
     Three men 7.21174458
     Four men 5.40880844
Maintenance $7,905.50
Monthly Payment $658.79
Hours per visit: One man 2.53542129
Two men 1.26771064
Three men 0.84514043
Tree care: One man 16.25
Two men 8.125
Irrigation: One man 0.75
Project #: 1
Bid Date: 11-11-12
Contractor: Garrett Williams Architect: Garrett Williams
Phone #: (209) 402-7561 Address: 6049 Willlow Song Court, Riverbank, CA 95367
 
